EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:

Final Acceptance & Briefing COUNCIL BILL #
Certification of Completion Proposed Action Originating Department Public Works
with Granite Construction for Consent Contact Person Tom Fuchs
the 2015 Hot Mix Asphalt Action Phone Number 425-257-8931
Overlay Project First Reading FOR AGENDA OF June 1, 2016
Second Reading
Third Reading
"~ Public Hearing Initialed by:
Budget Advisory Department Head ,
CAA do
Council President T
[
Location Preceding Action Attachments Department(s) Approval

See attached 7/9/2013 Bid
Selected City ~ 7/24/2013 Award

Final Contract Voucher Certification, Public Works
Certificate of Completion, Final

Street List Change Orders #1-2 Estimate
Amount Budgeted $4,970,928.62 Account Number: WO# PW3596
Expenditure Required $4,970,297.57
Budget Remaining $631.05
Additional Required -0-

DETAILED SUMMARY STATEMENT:
This is for the Final Acceptance and Certification of Completion for the 2015 Hot Mix Asphalt Overlay
Project. The general contractor, Granite Construction, completed the 2015 Hot Mix Asphalt Overlay Project
in accordance with the plans and specifications and to the satisfaction of the Public Works Department.

The amounts paid to the contractor under this contract are as follows:

Original Contract Amount:
Change Orders 1-2:
Total Contract Amount:

Retainage Withheld:
Contract total paid to date:

$4,776,428.62
$194.500.00
$4.970,928.62

$0.00
$4,970,297.57

RECOMMENDATION (Exact action requested of Council):

Accept the 2015 Hot Mix Asphalt Overlay Project as complete and authorize the Mayor to sign the
Certificate of Completion with Granite Construction.




CITY OF EVERETT
FINAL CONTRACT VOUCHER CERTIFICATION

DATE: February 8, 2016 ADDRESS: PO Box 742478
CONTRACTOR: Granite Construction CITY/STATE: Los Angeles, CA
PROJECT TITLE: 2015 Hot Mix Asphait Oveﬂay WORK ORDER NO. PW35%6
DATE WORK COMPLETE: January 7,2016 - FINAL AMOUNT: §4,970,297.57

Exclusive of State Sales Tax

CONTRACTOR'S CERTIFICATION

I, the undersigned, having first been duly swom, certify that the attached bill is a proper charge for work
performed and material furnished to the City of Everett, that the same or any part thereof has not been paid, and
that I am authorized to sign for the claimant; that I have not rented or purchased any equipment or materials
from any employee of the City; I further cartlfy that the attached final estimate is a true and correct statement
showing all the monies due me from the City of Everett under this contract; that [ have carefully examined said
final estimate and understand the same and that I hereby release the City of Everett from any and all claims of
whatsoever nature Dynay have, arising out of the performance of said contract, which are not set forth in

said estimale.
4

ONTRACTOR U Zs TITEE
Granite Construclion

Subscribed-and swom to b)efore me th1s \] day of \N\OQ-C/\'\ 201D

ﬂ (o] X | Notary Public
N otary Pu ic— ““’ State of Washington
in and for the State of Washington, residing at L\L(\\\\}QODCA, - hns

PUBLIC WORKS DEPARTMENT CERTIFICATION

I Certify the attached final estimate to be

based upon actual measurements and to : ﬁ /i
be true and correct. APPROVED Date: 7
- ; _
X ,giv?é&;,ﬁ/ X bm«iWCLM *gr @;\:ﬁ%f
Construction Manager Public Works Director
Tom Fuchs Dave Davis
INSTRUCTIONS

The Affidavit of Wages Paid must be prepared by the prime contractor, all subcontractors, and all subcontractor's
agents and forwarded with the Final Contract Voucher Certification.

Contractor's Claims, if any, must be included and the Contractor's Certification must be Jabeled indicating a claim
attached.

Revised 6/2012



CERTIFICATE OF COMPLETION

Project: 2015 Hot Mix Asphalt Overlay
Contractor: Granite Construction

Work Order No. PW3596

The above mentioned project was constructed per the plans and specifications and to the
satisfaction of the Public Works Department.
The Contractor physically completed the project, within the time allowed in the contract.

It is recommended that the City accept this project as complete.

Recommended by:

IR USSP ol Wy WA

Public Works Director 7 Date
Dave Davis

Approved by:

Mayor, City of Evereit Date
Ray Stephanson 2

Attest:

City Clerk
Sharon Fuller

APPROVED AS TO FORM

By

Jim iles, City Attorney

Date



Run Date; 1/29(2016'
 Time; 1156AM
, Profect:3277 . 1 -
. 2075 Hot Mix Asphalt Overlay
- WO3586A BITY: $4,146,986.44
_ TOTAL BID:; §4,870,928.52

Lo w0 Cutoff Dater 11812016

Y Confractor: GRANITECONSTRUCTION |
Lol POBOXTARATE:
v LOSANGELOS, CA 80074 -

Total Amt - Pre it E.E. E ..vﬁmmmam Amt

| 94,2047086.19 . | 54113,081:42
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L s Contract Estimate Voucher

. Farwork Order #3596A.
Eitiméte #7

Run Date: 112612016
"¢ Timeé: 1156 AM
’ mﬁn..\mnﬁ.. 827
2015 Hot Mix >mv=m: Overay -
WO 3506A BID: $4, 146:986.44
TOTAL BID: §4,970,928.62

11512016

Date:

. Contradfor: GRANITE GONSTRUGTION'
: : PO BOX 742478 .
"LOS ANGELOS, CA 90074

S _ _ Cunit . Plan " Total - Previous . Present’ ' Total - Previous - . Present
ltem# = Description . =~ . . HnitsT o Price’  Quantity Quantity ~ * Quantity - Quantify’ =~  Amount . .. Amount Ariount.
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0 224,00 00000 o 9400000 8,400.00
L i S 00000 - T A7,800:80 0L T

Remove/Replice Old:
Adjust Maiols: a. Gratls
Adjust (
- Adju Em_méum xa.@m% .
T Atjust Existing Monumient:¢ e . 701 . 0D~ ) 3,6
_Em:_.mn.“mz.ci_._a:m._um,.,..m.!m.. iDepth " SY- 2075, 200,097.00 s 0000 Da-000¢ ” L0680 8081850 m.m.o gia80"
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 Run-Dater $/29/2016 - e . City of Everetf- Public Woiks Department . L s . UL Cutoff Dater 111512018
Time: 11566 AM AR Contract Estimate Voucher e e ‘
- -Project: 327 _ For Work Qrder #3596A. . ' congrapter: GRANITE CONSTRUGTION®
. 2015 Hot Mix Asphait Overlay  Estimaie s - o POBOX 742478
WD 35964 BID: $4,145,096.44 . 17 LOS ANGELOS, CA 90074
TOTAL BID: $4,970,628.62 . Lo :

. ” L B “Unit . pran . U “Tofal ..ﬁuﬁm.S.arM”, " Present B Total ”buﬁmx__,nﬁw”.%.w ....mvwmmm.:m
fem# Description .. . - Units .. "Price- ~Quantify - Quantity - Quantity Quantity . Amound - Ameunt . - Amount

0028 . SteatCléanig: Lo CHR - 130.00 100,00 172.0000 1720000 00000 92,360.00 2238000, 8.00
029" Resclve Above Grourd Conificts: L FA Coded 17500000 11,§30.2300  11,930,2300 0,0000 11,930.23 % 1483023 .. 000
D30 . SpillPrevention Cantrol Blan. i LS - . 50000 400 - 10000 1.0000: * 0,0000 ) Lt BODOO . 0.00°
Q031 Portable Changeable Message Sign HR 200" 2,040.00 8,235.5000 52355000 ... - 00000 40471007 . 000
9032 Conduil Pipe, 2 N F < 54000 . 18000 - 10700007 . 1018000 * . :0.0000 545400, Do 0.00
0033, Additional Flaning.-Bituminous Pavement ~ FA . 1,000 15000.00 G000 o -0,0000° 000000 y L1000 0:00
0034 - . LS Mobillization Partial Costfrom SCHBIC. LS Lo Y dgader . o0 pigeea. . oA0000 . 0 98Bl LA
0O35; - L8 Traf. Coritrol Partial Cost fom SCHEBIC . LS 0 T E1,0000 10000 - 58,251.29.

0B 8825129
4113081427 9007477

" Work Order Totals: .. 4,204,056.19




- Rin Date: 9016~ . Cityof Everett: Pubic Works Department . .o Cutoff Date; HE2bE
Time: 1157 AM . - s ' Contract Estimate Voucher . : DL TIE e Lo T e oL
_ g For Work Order, #35968

Projeet; 327 OFK TS
- Estimate #7 -

2015 Hot Mix Asphalt Overlgy
W0 35968 BID: $768,175.:68
TOTAL BICH $4,970,928:62

BT _nﬁ:qmnﬂoﬁ._ GRANITE CONSTRUCTION
Sl POBOX TA24TS :
" LOSANGELOS, CA 90074

Total Amt - _Hn:..mso_.h”w Amt Present Amt

Contract Totals o Date | . $739248.33 | $771,454.30 | (532,206.06)

Retained Amaunts | §000 | §000. . $0.00

 State TaxAmounts | - 30.00

Amounts Paid. .| ..~ '$739,248.33: -

. Amount to be:Paid This Estimate.




Time:- 11:57 AM R
" Project: 327
2015 Hot Mix Asphait D<m1m<.
WO 35068 BID: $769,1
- TOTAL BID: $4,970,028:62

Runp Date: t2eiz0f6. . . : .n:%oﬂm.amwm:._vg:n s\cim.u%m Smi_ ) . A ' Cutoff Pate: AM82016.

_“o%omam,ﬂ.&wmm_mw_ - Contractor: CRANITE _oo_,wmamco.aoz_
Bethmate 7, o0 o SV POBOX 742478
(R L LGS ANGELOS, CA 90074,
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m:.mhma.‘ 1/29/2016 S LT ._._..Oa.,\.”owmqmwmn.. m:u.rn_s\o%m bmﬁmi:mﬁ . TR e - . Cutoff Date: .ﬁmﬁuoa
" Tifner :u“mﬁzs . T L s g Dc:mwmﬁmmu__imwm Voucher .- T R T RS TS
NI 3&% [For Work Order #3686C . - " Contractor: .mm%:m‘ooz_mﬂ_mcmjoz_
Estimate#7 = . = "0 pOBOX 742478 ¢ :
L _ . : LOS ANGELDS, o>_mooﬁ...

: 33_.‘m_mﬁm,abmm.% _

Total Amt  Previous Amt . - - Present Am

Contract Totslsto Date | 92699305 | $63,010:66 | . (336,026:51)

. Retained Amounts. | ., 3000

State TaxAmounts | = $0.00.,




Run Dater 11292016 T Oﬁt of Everett. .huc.gn_%ala Department - T Cutoff Dater 112812010
Timie: 11:57 AM R . B ,.Oo:mwmnmmmﬁﬁmam,Su:namﬁ. S T S .
Project: 87 . o -7, For Work Order #3596C: . Contractor: GRANITE CGNSTRUCTION

©7 2015 Hot Mix Asphalt Overiay _ R _ POBOX 742475
WO 3695C BID: $54,766.40 L LOS ANGELOS, GA. 80074
TOTALBID:$4,870,928:62 . D R
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Unit:

ftem # - -Description - - . - Units - . Price’ ;
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.mt: Dale;

Time:

fferm %

Description

112972016
WETAM
Project: 327 .
2015 Hot Mix Asphalt Overiay
We Mmmmﬁ.m_.gn.wmf.wmm..bw..
TOTAL BID: $4:470,928.:62 -
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Contractor: GRANITE CONSTRUGTION
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.0.0000
-0,0000
o 88
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2015 Hot Mix Asphalt Overlay Project - Selected Streets

A’irport Road -~ West Casino Road to Home Depot Entrance
Evergreen Way — East Casino Road to 75 Street SE
Evergreen Way — 100" Street SW to 4™ Avenue W
Evergreen Way —52™ Street SE to 46" Street SE

110" Street SE — 19" Avenue SE to Everett City Limits
112" Street SW — Evergreen Way East to Everett City Limits
Beverly Lane — Madison Street to Pecks Drive

. Hardeson Road — West Casino Road to 75" Street SW
Larimer Road ~ Everett City Limits to #7312 Larimer Road
10. 102" Street SE — 19" Avenue to Cul- De- Sac

11, Lake Street — Evergreen Way to Rainier Drive

12. 100" Street SW — Airport Road to Everett City Limits

© NV WwN e




